

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
11/1/2017	304998-05	2017 Draintile Program - Bid Package #1	\$215,000.00	Pumphrey; Sandy J.	3/12/2018	Installation of sub-drain (draintile) in multiple locations, behind curbing of existing streets, along with associated cleanouts and service stubs, connecting to the existing storm sewer for discharge.	
11/8/2017	304470-02	Bever Park Culvert Replacement	\$225,000.00	Feuerhelm; Matthew J.	2/5/2018	Replacement of existing 42" culvert at Bever Park	
11/15/2017	301990-13	2018 Tree and Vegetation Removal Project	\$138,000.00	Mroch; Timothy P.		Removal of Vegetation and Trees	
11/22/2017	6550062-01	Morgan Creek Sanitary Sewer Replacement	\$75,000.00	Snell; Loren E.	1/29/2018	Replacement of 70' of sanitary sewer under Morgan Creek along F Ave NW	
11/29/2017	6550048-02	2018 Internal Inspection of Large Diameter Sanitary Sewers	\$398,000.00	Snell; Loren E.	6/18/2018	Internal inspection of large diameter city sanitary interceptor lines.	
11/29/2017	6550049-02	C St SW n/o Hwy 30: Anaerobic Sewer Capacity Improvements	\$1,050,000.00	Feuerhelm; Matthew J.	1/22/2018	Provide additional anaerobic sewer capacity for flows from International Paper and to provide a connection for flows from the Viessman Tank Wash facility to the anaerobic sewer.	
12/6/2017	3012115-03	Northwood Dr NE, Glass to s/o Brookland	\$980,000.00	Selby; Jennifer J.	4/16/2018	PCC recon, storm sewer replacement, design for sidewalk, water main.	6000 SY of PCC, 700 SY of sidewalk, 1100 LF of storm sewer pipe, 16 storm sewer intakes, 1,700 LF of water main
12/6/2017	6550050-02	Blairs Ferry Rd NE @ Oakwood Ave Sanitary Sewer Relocation	\$410,000.00	Pumphrey; Sandy J.	4/2/2018	Relocating approximately 700 ft of 18-inch sanitary sewer from the north side of the site to the south side of the site.	
12/13/2017	3012121-02	O Ave NW, 16th to Ellis	\$4,065,000.00	Tippe; Lee J.	3/19/2018	PCC recon, sidewalk replacement/infill, storm sewer, ADA ramps, retaining wall, utility relocations.	9,600 CY excavation; 921 LF sanitary sewer; 2,600 LF storm sewer; 4,410 LF water main; 2,900 SY 7-inch PCC and 14,000 SY 9-inch PCC pavement; 3,270 SY PCC sidewalk; 3,250 SF segmental block retaining wall
12/19/2017	301446-02	Collins Rd NE from E of Northland Ave to Twixt Town Rd	\$9,500,000.00	Petersen; Gary C.			
12/19/2017	325008-03	Edgewood Rd NW from O Ave NW to Ellis Rd NW Multiuse Pathway Paving & Traffic Signals	\$1,100,000.00	Vosatka; Glenn A.			
12/20/2017	655996-12	FY 18 Sanitary Sewer Point Repairs	\$130,480.00	Snell; Loren E.	3/26/2018	Sanitary sewer point repairs 8 locations	
1/9/2018	304474-02	North Infiltration Practice along the 6th St SW Corridor	\$100,000.00	Pumphrey; Sandy J.	4/5/2018	North & south bioretention cell system. Both locations will reduce stormwater volume along the 6th St SW corridor. Treat & remove pollutants in stormwater such as sediment, nutrients, other contaminants.	
1/17/2018	3012175-02	H Ave NE from 14th St to 16th St NE; 16th St NE from H Ave to D Ave	\$1,776,245.00	Mroch; Timothy P.		Street rehab, sanitary sewer replacement, water main, intersection realignment, sidewalk replacement/infill	18 storm sewer intakes, 4200 SY of PCC, 1,100 LF of Storm Sewer pipe, 1,000 LF of sanitary sewer, 1,800 LF various sizes of water main

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
1/24/2018	3012174-02	E Avenue NE from 19th Street to 20th Street	\$1,850,000.00	Mroch; Timothy P.	3/12/2018	Pavement recon, water main, some sanitary sewer	42 storm sewer intakes, 9400 SY of PCC, 1,800 LF of Storm Sewer pipe, 1,800 8" water main
2/7/2018	635133-02	3rd Ave, 4th Ave and GTC Elevator Project	\$1,080,197.00	Vrchoticky; Kevin W.			
2/14/2018	3012153-02	Memorial Dr SE from Mt Vernon to McCarthy	\$1,700,000.00	Selby; Jennifer J.	7/2/2018	HMA overlay, storm sewer, water main, intersection at Mt Vernon rehab	2700 Tons of HMA, 3800 SY of crack and seat PCC pavement, 4800 LF of curb and gutter, 700 LF of storm sewer pipe, 8 storm sewer intakes, 3000 LF of water main
2/14/2018	301996-01	2018 PCC Patching Project	\$250,000.00	Mroch; Timothy P.		PCC Patching	
2/14/2018	655032-02	Sanitary Sewer Flowmeter Automation	\$476,000.00	Snell; Loren E.	4/2/2018	Automation of data collection from approximately 40 city flow meters.	
2/20/2018	301240-10	1st Ave E, Phase 4A, 34th St to 40th St, PCC Pavement, Sidewalks, Traffic Signals	\$2,100,000.00	Petersen; Gary C.			
2/21/2018	3012120-06	Midway Dr and Zelda Dr NW	\$1,500,000.00	Selby; Jennifer J.		HMA overlay on Midway, PCC recon on Zelda, storm sewer, water main, ADA ramps, sidewalk replacement	3800 SY of PCC, 3000 LF of curb and gutter, 450 Tons of HMA, 1100 LF of storm sewer pipe, 28 storm sewer intakes, 800 LF of water main
2/21/2018	655999-05	FY18 Sanitary Sewer Lining	\$266,000.00	Snell; Loren E.	3/19/2018	Sanitary sewer lining various locations	
2/28/2018	3012043-02	Johnson Ave NW from Midway to 1st	\$6,045,000.00	Tippe; Lee J.	5/7/2018	Road reconstruction, water main, storm sewer, sidewalk replacement, signal improvements, sanitary sewer service replacement	14,000 CY excavation; 1,980 LF sanitary sewer; 320 LF sanitary sewer lining ; 1,650 LF storm sewer; 3,970 LF water main; 3,960 SY 8-inch, 27,400 SY 9-inch and 925 SY 9-inch colored PCC pavement ; 7,000 SY PCC sidewalk; 970 SF modular block retaining wall
2/28/2018	304474-03	South Infiltration Practice(s) along the 6th St SW Corridor	\$100,000.00	Pumphrey; Sandy J.	4/26/2018	North & south bioretention cell system. Both locations will reduce stormwater volume along the 6th St SW corridor. Treat & remove pollutants in stormwater such as sediment, nutrients, other contaminants.	
2/28/2018	332003-03	Flood Damaged Storm Intake, Sidewalk and Curb Replacement	\$150,000.00	Feuerhelm; Matthew J.	4/22/2019	Replace/repair damaged storm sewer intakes from 2016 Flood event.	
2/28/2018	6550057-01	2018 Sanitary Sewer Replacement Project		Mroch; Timothy P.		Replace Orangeburg Sanitary Sewer Services ahead of Street Projects	
3/14/2018	301936-02	Kirkwood Blvd and Kirkwood Parkway Pedestrian Improvements		Vrchoticky; Kevin W.		Fill in sidewalk gaps & increase mobility for pedestrians. Sidewalk gaps shall be installed to be ADA compliant.	
3/20/2018	325012-07	CEMAR Trail Phase 1A	\$1,300,000.00	Petersen; Gary C.			
3/20/2018	325031-01	Sac & Fox Portland Cement Concrete Trail Extension from Indian Creek to Trailridge Rd SE	\$300,000.00	Vosatka; Glenn A.	5/1/2018	Trail is to be constructed on the west side of East Post Rd. Will extend bicycle & pedestrian access to the Indian Creek Bridge.	

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
3/21/2018	3012148-06	Center Point Rd NE, 29th to 32nd + Oakland Rd NE from H Ave to 32nd St One-Way to Two-Way Conversion	\$1,500,000.00	Selby; Jennifer J.	7/2/2018	PCC recon, storm sewer, sanitary sewer service replacement, 32nd St intersection reconfig and recon	6700 SY of PCC, 550 Tons of HMA, 650 LF of storm sewer pipe, 14 storm sewer intakes, 375 LF of water main, 1 new traffic signal, 2 existing traffic signal modifications
4/3/2018	301990-14	2018 Pavement Milling Project	\$90,000.00	Mroch; Timothy P.	7/13/2018	Mill existing pavement for City forces to complete HMA overlay	
4/11/2018	3012155-03	3rd Ave fr 1st St SW to 1st St SE, 3rd St SE to 5th St SE	\$1,350,000.00	Wilson; Douglas F.	7/30/2018	Project includes concrete patching and asphalt overlay with streetscape improvements.	1700 Tons of HMA, 700 SY of PCC, 600 SY brick pavers
4/11/2018	304471-02	33rd Ave SW E/o 18th St Stormsewer Repairs		Pumphrey; Sandy J.	5/28/2018		
4/18/2018	2016020	Edgewood Road NW from H Avenue to Crestwood Ave Water Main Improvement	\$496,182.00	Mroch; Timothy P.		water main replacement	1,300 LF 12" water main, 400 LF 8" water main, and 500 SY PCC patches
4/19/2018	304996-03	FY 2018 Storm Sewer Intake Repair	\$25,000.00	Feuerhelm; Matthew J.		The project will involve removal and replacement of 5 storm sewer intakes.	
5/2/2018	3012181-02	E Ave NW fr Hwy 100 to Stoney Point	\$5,070,072.00	Wilson; Douglas F.	7/16/2018	Reconstruct named boundaries plus Stoney Point btwn E Ave and n/o Cherry Hill Park entrance, storm improvements, water main, sanitary sewer, box culvert replacement, intersection of E Ave and Stoney Point reconfig	
5/9/2018	304079-02	Rockhurst Dr SW Detention Basin	\$1,000,000.00	Pumphrey; Sandy J.	7/9/2018	Implementation of this detention basin is expected to mitigate chronic flooding issues w/in the adjacent neighborhood.	
6/13/2018	6550034-02	Edgewood Rd (W/o) Prairie Creek (S/o) Sanitary Sewer Extension	\$3,200,000.00	Snell; Loren E.	3/25/2019	Extend sanitary sewer service to Parcel A1 of the Land and Air Super Park.	
6/27/2018	6550054-02	C Ave NE, West and North of East Robins Rd Sanitary Sewer Extension		Pumphrey; Sandy J.	8/16/2018	Extending sanitary sewer from Cedar Rapids' sanitary sewer S/o East Main St NE and W/o C Ave NE toward the north towards East Knoll Dr.	
7/11/2018	6550053-02	C Ave NE (E/o) and East Robins Rd (N/o) Sanitary Sewer Extension	\$275,000.00	Pumphrey; Sandy J.	9/24/2018	Extending sanitary sewer from the City of Marion's sanitary sewer north of Newcastle Road towards C Ave NE.	
8/15/2018	304481-02	10th Ave SW at 10th St SW Storm Sewer Replacement	\$80,000.00	Feuerhelm; Matthew J.		Removal and replacement of failing storm sewer pipes and structures.	
8/15/2018	6550051-02	11th Ave SE Between 5th St and 6th St Sanitary Sewer Extension	\$100,000.00	Feuerhelm; Matthew J.	10/1/2018	Connect to 48" Trunk sewer on 5th St SE with new 18" pipe on 11th Ave SE.	
8/21/2018	325069-03	Cherokee Trail Phase I from Stoney Point Road NW through Cherry Hill Park		Vosatka; Glenn A.		Trail construction	
9/12/2018	304224-09	Fox Meadow Dr SE at Deepwood Ct Storm Sewer Improvements	\$255,000.00	Feuerhelm; Matthew J.	10/29/2018	Project includes replacement of existing storm sewer intakes to provide additional capacity. Project will involve pavement replacement, intake replacement, water main modifications and sidewalk ramp replacement.	

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
10/3/2018	304387-02	18th St SW Between 29th Ave and Rosehill Dr Culvert Replacement	\$700,000.00	Feuerhelm; Matthew J.	4/15/2019	A new culvert, grading, pavement removal, asphalt paving, temporary construction easements and the design will accommodate a future urban street section.	
10/10/2018	304079-03	Rockhurst Dr SW Regional Detention Basin - Streambank Mitigation	\$150,000.00	Pumphrey; Sandy J.	12/20/2018		
11/14/2018	3012101-02	8th Avenue SW from 18th St SW to 15th St SW	\$705,000.00	Mroch; Timothy P.	3/4/2019	PCC Reconstruction, Storm Sewer, Sidewalk, detention basin	
11/14/2018	304160-15	Ruhd St SW w/o West Post Rd SW Detention Basin Improvements	\$60,000.00	Feuerhelm; Matthew J.		Remove material from detention basin, re-shape and repair failing tile lines.	
11/14/2018	304479-02	21st St SW w/o 12th St Culvert Replacement	\$75,000.00	Feuerhelm; Matthew J.		Remove and replace failing 48" culvert and 2 storm intakes on 21st St SW	
11/14/2018	306257-02	1st Ave E at 4th St Pedestrian Upgrade Crossing	\$1,100,000.00	Petersen; Gary C.			
11/18/2018	304998-06	FY2018 Draintile Program - Bid Package #2	\$215,000.00	Pumphrey; Sandy J.	12/27/2018	Installation of sub-drain (draintile) in multiple locations, behind curbing of existing streets, along with associated cleanouts and service stubs, connecting to the existing storm sewer for discharge.	
11/20/2018	6550045-02	Williams Blvd Sanitary Sewer Relocation	\$330,000.00	Feuerhelm; Matthew J.	3/18/2019	Relocating existing sanitary sewer main for IDOT culvert extension project.	
11/21/2018	325050-02	CEMAR Trail - Lindale Connector	\$1,400,000.00	Petersen; Gary C.		Preliminary design services for proposed trail project on the south side of Indian Creek on the CEMAR trail segment from the east City limits to Hwy 100 & extending northerly to the 1st Ave E & Lindale Mall intersection.	
12/5/2018	3012129-03	66th Ave SW from Locust to 6th	\$2,100,000.00	Selby; Jennifer J.	6/3/2019	PCC recon, sidewalk installation	
12/5/2018	3012131-04	12th Avenue SE from 7th Street to 19th Street	\$4,050,000.00	Mroch; Timothy P.	7/9/2018		
12/5/2018	6550008-02	Beaver Hollow Sanitary Sewer Extension	\$1,100,000.00	Feuerhelm; Matthew J.	3/18/2019	Provide gravity sanitary sewer to properties currently served by a private sanitary sewer lift station, and will thereby eliminate the need for the lift station	
12/18/2018	325069-04	Cherokee Trail Phase II from Cherry Hill Park through Cherokee Park		Vosatka; Glenn A.		Trail Construction with bicycle boulevard	
1/9/2019	3012089-03	Chandler St SW and 20th St SW	\$1,223,253.90	Tippe; Lee J.	4/8/2019	HMA overlay, sidewalk, storm, sanitary, water main	
1/9/2019	3012199-02	Mt. Vernon Road SE from 38th Street to East Post Road	\$1,202,816.00	Mroch; Timothy P.	7/9/2018	HMA Mill and Fill, new watermain, signal modifications, and sidewalks	
1/9/2019	655954-02	66th Ave N/o & 6th St W/o Sanitary Sewer Ext.	\$85,000.00	Feuerhelm; Matthew J.	3/25/2019	Extend existing sanitary sewer to to property located 6420 6t St SW.	

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
1/16/2019	325071-02	Lindale Trail Ph I Final Design from Council St to E/o C Ave NE		Vosatka; Glenn A.			
1/30/2019	3012088-02	Ellis Boulevard NW from I Avenue NW to O Avenue NW	\$679,100.00	Mroch; Timothy P.	7/8/2019	Pavement rehab, storm intake replacement, curb and gutter replacement, storm sewer point repairs, ADA ramp upgrades	
1/30/2019	304475-02	Detention Basin at 2515 1st Ave SW	\$100,000.00	Pumphrey; Sandy J.	3/21/2019	Grade a detention basin for flood mitigation	
2/20/2019	301666-03	Tower Terrace Rd - C Ave to Alburnett Rd	\$9,700,000.00	Petersen; Gary C.		Preliminary design services following requirements of the IDOT for a federal aide project.	
2/27/2019	3012094-05	Center Point Rd NE J Ave to Coe Rd	\$4,217,800.00	Selby; Jennifer J.	5/6/2019		
3/13/2019	3012094-04	Center Point Rd NE J Ave to 29th St	\$4,217,800.00	Selby; Jennifer J.	7/1/2019		
3/13/2019	304361-03	34th St SE Bridge and Roadway Improvements	\$598,000.00	Tippe; Lee J.	3/15/2021	Bridge replacement	
3/20/2019	3012102-02	Forest Dr SE from Grande to Mt Vernon	\$822,215.00	Tippe; Lee J.	6/3/2019	Pavement rehab, localized sidewalk infill, storm sewer inlets, sanitary sewer manholes, limited water main.	
5/22/2019	655028-12	Prairie Creek from w/o 6th St SW to J St SW Sanitary Sewer Capacity Improvements	\$8,000,000.00	Feuerhelm; Matthew J.		Replace 42" sanitary sewer pipe with 66" sanitary sewer pipe to increase capacity for SW growth area.	
11/19/2019	301240-11	1st Ave E from 28th St Dr SE to 34th St, Phase 4B & 5, PCC Pavement & Sidewalk/Trail	\$4,800,000.00	Petersen; Gary C.			
12/4/2019	3012121-03	O Ave NW from 16th to Edgewood (Phases 2 and 3)	\$9,400,000.00	Tippe; Lee J.	4/13/2020	PCC reconstruction, storm, sanitary, sidewalks, water main	
12/4/2019	655933-02	Stickle Dr NE, Sanitary Sewer Ext Ph II	\$500,000.00	Wallace; David D.			
12/31/2019	3012155-04	3rd Ave SE from 1st St to 8th St		Wilson; Douglas F.	7/15/2019		
1/8/2020	3012148-07	Old Marion Rd NE from Golf to C Ave	\$3,600,000.00	Selby; Jennifer J.	4/12/2021	Road recon and rehab, sidewalk design, ADA ramps, water valve and hydrant replacement, orangeburg replacement, storm intakes, on-street bicycle facilities, traffic signal	
2/5/2020	3012095-02	C Street SW from Bowling Street to Wilson Avenue	\$2,059,636.00	Selby; Jennifer J.	4/13/2020	Pavement rehab and reconstruction mix, possible sidewalk infill, ADA ramps, water main, orangeburg service replacement, storm sewer intakes	
10/7/2020	3012152-02	Peace Ave NW PCC Pavement and Water Main Replacement, from Peace Ave to Jacolyn Dr		Vosatka; Glenn A.			
11/4/2020	3012101-03	8th Avenue SW from 15th Street SW to Rockford Road	\$2,100,000.00	Mroch; Timothy P.	3/9/2020		
11/4/2020	301695-03	6th St SW from Wilson to 15th	\$4,136,008.00	Tippe; Lee J.	4/12/2021	PCC recon, conversion to 3 lane w/ bicycle lanes, water main, sanitary sewer, storm sewer, sidewalk infill	

City of Cedar Rapids Public Works Tentative Bid Schedule

Issued November 1, 2017

Subject to Change

Bid Date	Project No.	Project Name	Cost Opinion	City Contact	Approximate Start Date	Project Scope	Major Bid Items
12/2/2020	3012096-01	32nd St NE, 1st Ave to w/o I-380		Selby; Jennifer J.	4/12/2021		
12/9/2020	3012089-04	Chandler St SW and 20th St	\$2,000,000.00	Tippe; Lee J.	4/5/2021		
11/3/2021	301695-04	6th St SW from Wilson to 33rd	\$4,437,498.76	Tippe; Lee J.	4/13/2022	PCC recon, 3 lane conversion w bike lanes, storm sewer, water main, sidewalk infill	
1/12/2022	3012149-02	Mt Vernon Rd SE from Memorial to Vernon		Selby; Jennifer J.	4/15/2019		
11/9/2022	3012188-01	42nd St NE from Edgewood to Wenig Functional Memo		Tippe; Lee J.		Produce functional design memo for future road project	
12/7/2022	305124-02	Edgewood Rd Bridge Over Cedar River Repairs	\$2,500,000.00	Tippe; Lee J.	3/13/2023		
11/8/2023	3012187-02	E Ave NW from Jacolyn to Wiley	\$4,500,000.00	Tippe; Lee J.	3/18/2024	PCC reconstruction	
11/15/2023	3012156-03	30th St SE from Mt Vernon to Pioneer	\$825,000.00	Tippe; Lee J.			